Sprint 1 Backlog

Product owner: Han-Yu Lee

*Important dates:

10/29 14:00 PM

inner-group checkpoint 1 (complete 40% up, discuss progress and sprint 2 backlog) 11/2 13:00 PM

inner-group checkpoint 2 (complete 80% up, start preparing presentation) 11/5 sprint 1 presentation due

11/6 sprint 2 backlog due

Sprint 1 backlog:

- Register (2hr):
 - Customize user
 - Extend Django built-in user
 - Add playlist and location
 - Guest user
 - Randomly generated account
 - Destroyed after disconnect
- Upload song list (10hr):
 - Upload interface
 - Link WeMusic account with Spotify account
 - Spotify API authentication
 - Incorporate Spotify web-api-auth example
 - Spotify API import user/ songs/ playlist
 - Use Spotify imported data to build song data model
- Play songs:
 - Stream interface
 - Store songs states
 - Ex: stopped at 2'12"
- Prioritize song list order
 - o Order songs by likes

- Users in the same room could thumb up each song in this room's song list, and server could prioritize the song list order according to the like number
- Order songs manually
 - The host of each room could prioritize the song list order manually
- Skipping songs
 - Dislike field
 - Users in the same room could thumb down each song in this room's song list
 - Decide threshold (e.g. 0.3): Define the threshold as 0.3, if 30% of users in this room thumb down this song, the songs would be skipped automatically
 - Play next song
 - Function to play the next song in the song list
- Localization (4h)
 - Public room entrance
 - Locate the host's position when public room created
 - Pop-up window for the user to enable locating
 - Tools to use: GoogleMap API, GeoIP
- Create public room (6h)
 - Generate room key (0.5h)
 - Host could set unique room key as a token for other users to enter the room
- Join room (4h)
 - Enter code (1h)
 - Verify location (3h)
 - Only for public room
- Create private room (will be one of the focus for sprint 2)

Product owner for sprint 2: Xiaoyu Qiu Product owner for sprint 3: Kai Ge

Sprint 1 Gantt Chart:

Purple: Kai	Green: Group	Thu	Fri	Sat	Sun	Mon	Tue
Blue: Han-Yu							
Yellow: Xiaoyu			We	Checkpoint 1			
Category	Sub Tasks	10/25	10/26	10/27	10/28	10/29	10/30
Sprint 1							
	Customize User						
Register	Guest User						
	Upload Interface						
	Link Account						
	Spotify Auth						
	Spotify Import						
Upload Song List	Build Data Model						
Play Songs	Stream Interface						
	Store Song States						
Prioritize Song List Order	Order Songs by Likes						
	Order Songs Manually						
	Dislike Field						
Skipping Songs	Play Next Song						
Localization	Public Room Entrance						
Create Public Room	Generate Room Key						
	Enter Code						
Join Room	Verify Location						
Debug and fix details							
Sprint 2 backlog							
Sprint 1 presentation							

Purple: Kai	Green: Group	Wed	Thu	Fri	Sat	Sun	Mon
Blue: Han-Yu							
Yellow: Xiaoyu		Week2		Checkpoint 2 We		ek2 Week3	
Category	Sub Tasks	10/31	11/1	11/2	11/3	11/4	11/5
Sprint 1							
	Customize User						
Register	Guest User						
	Upload Interface						
	Link Account						
	Spotify Auth						
	Spotify Import						
Upload Song List	Build Data Model						
	Stream Interface						
Play Songs	Store Song States						
	Order Songs by Likes						
Prioritize Song List Order	Order Songs Manually						
	Dislike Field						
Skipping Songs	Play Next Song						
Localization	Public Room Entrance						
Create Public Room	Generate Room Key						
	Enter Code						
Join Room	Verify Location						
Debug and fix details							
Sprint 2 backlog							
Sprint 1 presentation							